

Project

SAFETUR

“Practice based training tool for safety and security in European rural tourism”

1st partner meeting
November 19 – 20
Rīga, Latvia

Project goal

- practical, efficient, continuously updated life-long learning opportunity for tourism micro-SMEs in Europe;
- improved training accessibility in the field of Safety and Security at workplace and for clients;
- compliance with cross-european standards;
- increased professionalism and competitiveness, sustainability of rural tourism initiatives in Europe.

Project results

1. Handbook “Your rural tourism business – run it smart”

The handbook will be downloadable as a pdf and printable as necessary by users. Printed copies will be made by project national partners for testing and dissemination needs. 10 copies per language + 30 copies for dissemination in final event.

Availability: 31.08.2013

1. Web tool – online self evaluation

The project result will be accessible for users via website.

Availability: 01.06.2014

Project results (2)

3. Web tool – inspection manual

Inspection manual will be accessible in printable pdf version from the web site. Software will make the manual accessible as explaining comments in self-evaluation form.

Availability: 01.06.2014

4. Web tool – Virtual training in Safety and Security

The tool will be accessible via web site to add deminstartion aspects and maximise internationalization potential.

Availability: 15.09.2014

Project results (3)

5. European Rural Tourism Workshop on Safety

Project final event, at least 30 participants from 20 countries expected.

When: 15.09.2014

Project partners

- P0 - Latvian country tourism association “Lauku ceļotājs”
- P1 - Norwegian Rural tourism and local food “HANEN”
- P2 - Bulgarian association for alternative tourism BAAT
- P3 - European Federation of Rural Tourism – EuroGites
- P4 - Red Andaluza de Alojmientos Rurales
- P5 - Lithuanian Countryside Tourism Association of Lithuania
- P6 - Farm Stay UK Limited

Transferred material

- LLP project SECTOUR material “Use of Security Aspects in Tourism Service”;
- LLP project “Qualitool”;
- “Pink Booklet” - standard in UK for regulation and legislation applied to tourism services;
- Hakkespettboka – project in Norway connected to safety for rural companies who offer outdoor activities to tourists.

Target groups

- RT providers in Europe
- Consumers/ clients

Project meetings

1. Kick-off meeting in Latvia 19.- 20.11.2012
2. Meeting in Spain – 2013, April
3. Meeting in Norway – 2013, November
4. Meeting in UK – 2014, May/ June
5. European RT safety Workshop in Austria

WP1 – Define beneficiary training needs

- Time: 10.2012 – 02.2013
- Package leader- RAAR
- **Activities:**
- Project leader: prepare structured inquiry form to collect information in Security and Safety for RT, Summarized information available in www.celotajs.lv
- Project partners: fill inquiry form according to situation in their countries
- EuroGites: ask the members to provide information according to enquiry form, summary available in document database and disseminated electronically

WP2 – Develop Handbook “Your rural tourism business – run it smart”

- Time: 01.2013 – 31.08.2013
- Package leader – “Lauku ceļotājs”
- **Activities:**
- Project leader: develop customer survey and programming its web application. Summarize survey and integrate in handbook. Create and update the handbook according to WP1 and survey
- Partners: translate questionnaire and organise customer survey in their countries, provide survey results to project leader. Translation of the handbook.
- **Outputs:** Handbook “Your rural tourism business – run it

WP3 – Web based Safety and Security training tool

- Time: 03.2013 – 01.06.2014
- Package leader - “Lauku ceļotājs”
- **Activities:**
- Project leader: programming and web design, organisation of the RT Safety and Security workshop, development of customer survey questionnaire, summary of customer review results;
- Partners: translate the tool contents, interface and questionnaire in national languages, participate in organization of RT quality workshop.
- **Outputs**: Web tools – online self evaluation, Inspection manual, Virtual training in Safety and Security

WP4 - Testing

- Time: 10.2013 – 01.06.2014
- Package leader – “Lauku ceļotājs”
- **Activities:**
- partners test the handbook and tool in their national situations on RT and give feedback for finalization;
- project leader – responsible for refinement of the results based on partner testing feedback (document and web design – interface and functionality of the tool)
- **Outputs:** Web tools – online self evaluation, Inspection manual, Virtual training in Safety and Security

WP5 – Project management

- Time: 10.2012 – 09.2014
- Package leader - “Lauku ceļotājs”
- **Activities:**
 - project leader – project implementation according to schedule, preparation and submitting of the interim and final report.
- **Outputs:** Handbook “Your rural tourism business – run it smart”, web tool – online self evaluation, inspection manual, virtual training in Safety and Security, European Rural Tourism Workshop on Safety.

WP6 – Dissemination and Valorization

- Time: 10.2012 - 09.2014
- Package leader – EuroGites
- **Activities:**
- Each partner: 2 press releases, publication at website and link to project webpage, 2 workshops (minimum);
- Project leader: project leaflet, project website, working documents in WP1 and WP2 available for public access.
- EuroGites: presentation of the project results at the 5th European Congress on Rural Tourism, General assembly of EuroGites and mailing list of European RT organizations.
- **Outputs**: European Rural Tourism Workshop in Safety

Visual identity

(see project handbook, page 23)

Project publications and results that are distributed must make reference to the co-financing that the Commission has provided and present the LLP logo. Failure to acknowledge the Community funding may lead to the **costs** related to a particular activity being declared **ineligible**.



This project has been funded with support from the European Commission.

This publication [communication] reflects the views only of the author, and the Commission cannot be held responsible for any use which may be made of the information contained therein.

Disclaimer text in national languages:

http://ec.europa.eu/dgs/education_culture/publ/graphics/agencies/use-t

Dissemination - ADAM database

<http://www.adam-europe.eu>

adam Projects and Products Portal for Leonardo da Vinci

Search for Projects and Products Extended search Logout

Projects Products

Editing project 2012-1-LV1-LE005-03389
The current language is **English**. Select language for entering project data English

Project Information

Title: * Practice based training tool for safety and security in European rural tourism

Project Number: * 2012-1-LV1-LE005-03389

Year: * 2012

Project Type: * Transfer of Innovation

Status: granted

Country: * LV-Latvia

Marketing Text: * Safety and security matters in competitiveness of rural tourism as an international product. The project aims at improved training accessibility in the field of Safety and Security at workplace and for clients,

Summary: Rural tourism (RT) is an important part of the hospitality industry in Europe, with a share of 5-30% (depending on the country) in the overall tourism activity. Demand trends are very favorable, but they also require a high

Description: The project consortium combines the best expertise available in European rural tourism to generate a practical and user friendly training tool relevant for safety and security in rural tourism businesses.

Product information: The project will produce the following results:
1. Handbook "Your rural tourism business- run it smart"
2. Web tool - online self evaluation
3. Web tool - Inspection manual

Projecthomepage: Please enter a valid link.

Save

partners send updates to LC about their activities for publication in the ADAM database:

- files

- products

- events


subtitle style

Access:

E-mail: antra@celotajs

Password: safetur

GANTT chart



Project documents on GoogleDocs

<https://docs.google.com/folder/d/0B9FqfSUXLt1PNEZNV25WRVduWWc/edit?invite=CK6u1sMG>

121119_KickOff - Google disks - Mozilla Firefox

File Edit View History Bookmarks Tools Help

121119_KickOff - Google disks

https://docs.google.com/folder/d/0B9FqfSUXLt1PNEZNV25WRVduWWc/edit?invite=CK6u1sMG

Most Visited Getting Started Latest Headlines

antrada@gmail.com

Koplietot

Atvērt no Diska


121119_KickOff

- Cut_detailed_budget.pdf
- leonardo_logo_en.JPG
- SAFETUR_application.pdf
- TOI Proje... dbook_2012.doc

121119_KickOff


4 vienumi

MAPES SATURS

 Application Form
Call 2012
Lernende der Zukunft - Transfer of Innovation
Sonderaktion K1-0308 (Erasmus II)

Cut_detailed_budget.pdf
Pirms 21 stundām

Noklikšķiniet, lai pievienotu aprakstu

 Lifelong Learning Programme

leonardo_logo_en.JPG
Pirms 1 dienas

Noklikšķiniet, lai pievienotu aprakstu

Please wait...

SAFETUR_application.pdf
Pirms 2 dienām

Noklikšķiniet, lai pievienotu aprakstu

121119_KickOff (ant...)

C:\Users\antra\Doc...

prezentacija_Asnate...

121119_KickOff - Go...

12:29